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6. SCHEDULE 

The overall project schedule for the remedial investigation Work Plan is shown in Table 
6-1.  This schedule will be revised, as appropriate, as details of the program are developed. 

Table 6-1. Project Schedule 
Milestone Target Completion Date 

Draft Final RI Management Plans February, 2001 
SMT and Regulatory Agency Review April, 2002 
Final RI Management Plans July, 2002 
Start Field Activities August, 2002 
Complete Field Activities December, 2002 
Draft RI Report TBD 
SMT and Regulatory Agency Review TBD 
Produce Final RI Report TBD 

 

 




